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Eeicnsautobahn bridges:
Bridre near Nicderlehme (U7 53/V 02). (1)

The construction of the forms for the concreting of the bridre roarsmy 1s
about L0 percent completed. Decause Xeray tests of the welded seans have
not yet been completed the construction of the forms must be interrupted
for two days, It should be possible to resume this worl on 27 Ostober,

All the mecessary building materials are available, Undor rormal weathur
conditions the completion of the bridge by the fixed date, 22 Deccmber 1950,
will not meet with any difficulties.

Dridee near .Jernsdorf (17 53/V 03). (2)

Presently the building site for the bridze construction is Leinz prepared.

The new date set for floating the bridze sections into place was 20 Ygvember,
but that date can only be kept if the delivery of adequate lizhting facilities
nekes the working of a second shift possible. vork on the fitting out of the
two barges necessry for the floating operation was not yet started since the
ticber for them is not all available. It is planned to pull the bridge into
place by maens ol two winches operating independently of one another,

Tridge near Durig (N 53/V 13). (3)

The concreting is almost completed. Soviet trucks, whose drivers irnored
the protests of the engineer in charge, crossad the bridge whose concrete
roadway was Jjust six days old.Hmwever, damaze could not be determined.
work on the construction of the approaches is about L0 percent completed.
It should be possible to complste the bridze by the fixed target date,

30 Yovenber, provided that the projress of the work will not be delayed by
uwnlavorable weather conditions, particularly frost.
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d. Bridge noar Gross Keeris (W 53/vV 01). (L)

Of the five main girders required only two were delivered. The
arrival of the other three girders was delayed by a truck break=
dom. The foreman in charge of stecl construction saicd that the
steel superstructure of the bridge is expected to be conpleted
by late November. Howwer, this would be possible only il work is
done in two shifts.Concmebingfhould have becun on 15 Nova: ber.
Only under favorable weather conditions will it be possible to
complete the bridze this year.

Vomments, 50X1-HUM

(1) This bridze is on the southern section of the Autobahn ring of
Berlin which is of importance as a southern bypass around the
city. The tridge is being reconsiructed in steel at a cost of
710,000 castmarks and will have a carrying capacity of 60 tons for
tracked vehicles. Tho target date for the completion of the bridge
is confirmed, Capacity will be 15 tons for wheeled vehicles,

(2) This bridge is on the same Autobahn as the bridge under 1 above,

It will also be a steel sbtructure with a carrving capacity of 60
tons for tracked vehicles and 1Y tong for wheeied vehicles., The
cost of the construction work was estimated at 350,000 eastnarkes.
The bridge is scheduled to be compicted by 31 January 1951.

{3) The Wridge, which is on the eastern section of the Autobahn ring
around Terlin, will be a stecl structure with a carrying capaclity
of & tens. The cost of the reconstruction of the Uridge was
ogtimated at 300,000 eastmarks.

(L) The bridze is on the Berlin-Cottbus-Drealau Autobahn which is of
great iwmportance for east~west traffic, The bLridge, a steel struce
ture with & load capacity of 60 tons, will reportedly be completed
by 30 January 1951. The cost of its reconstruction was estimated at
190,000 egstmarks,
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